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Substation shapes are illustrative and do not necessarily guarantee that customers inside these 
areas are served by Oncor Electric Delivery or are currently being read through an AMR system.
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2004 211 211 211 211          
2005 70,511 70,722 70,511 70,722     
2006 213,577 284,299 98 98 213,675 284,397   
2007 189,225 473,524 117,007 117,105 306,232 590,629   

Jan-08 4,698 4,698       478,222   2,398       2,398       119,503   7,096           7,096       597,725


